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Item Title Detail

1 Other important observations 9:30 – 11:15 Performed a walk-through of both the Tower shop and the 

OBG shop.    

Observed ZPMC turn change the position of one of the smaller skin plates 

of the 114m mock-up.  This appeared to be an extremely cumbersome 

process.   

Observed ZPMC place a 3 ton weight on the exterior surface of one of the 

skin plates.  This weight would have remained while heat straightening was 

performed, however QA inspector, Larry asked to see their approved Heat 

straightening procedure.  The procedure did not include the weight and as 

such the weight was removed and the heat straightening continued without 

the weight.

Observed that the OBG deck plate splice mock-up had been tack-welded 

together.

In Bay 3, there is a lot of work going on for OBG t-stiffener plates.

2 Meetings attended 13:00 attended Daily Meeting, where Mr Ryan Smith of Caltrans raised an 

issue regarding the welding of the tower skin plates on the mockups.  Both 

the CJP welds and the PJP welds are being welded with the skin plated in 

the 80 Degree position, while the approved fabrication procedure indicates 

that the PJP welds will be welded using a gantry welding machine with the 

skin plate lying flat.  This issue was discussed and  Project Manager Dave 

Williams suggested that another meeting be held with ZPMC to further 

discuss this question.

Mr Ryan Smith of Caltrans also raised the question of ZPMC attempting to 

use a 3 ton weight to make their heat straightening of skin plates “go 

quicker”, as was observed today. 
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Inspected By: Dautermann,Peter Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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